
 TO: HONORABLE MAYOR AND 
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  IMPROVEMENTS PHASE II  
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Approved              
        
 

 
 
 
RECOMMENDATION 
 
Approval of Contract Change Order No. 10 with Anderso
Inc., for the Rincon Storm System Improvements Phase II
for a total contract amount of $21,059,524.59.  
CEQA: Resolution No. 60197, PP00-10-149. 
 
 
BACKGROUND 
 
The Rincon Storm System Improvements Phase II Project
capacity pump station on the east bank of the Guadalupe R
approximately 3,200 linear feet of various large diameter 
Guadalupe River to North First Street (map attached).  Th
of a 96-inch diameter pipe under the Valley Transportatio
jack and bore method.  
 
On October 3, 2002, Council awarded the construction co
Engineering, Inc. in the amount of $20,646,296.  Construc
2002. 
 
 
ANALYSIS   
 
During construction, City project inspection staff inquired
classifying the pump station as a Class I, Division 2 facili
(NEC).  The NEC defines a Class I, Division 2 facility as
is a potential for hazardous materials, such as volatile flam
commercial tanks or containers to rupture, spill and flow 
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the pump station as a Class I, Division 2 facility would require protecting the electrical system 
from potential explosive situations resulting from volatile gases entering through the storm drain 
system.  Such work is not currently included in the project. 
 
Public Works staff has conferred with Departments of Transportation (DOT) and Fire as to 
whether the pump station should be classified as a Class I, Division 2 facility.  DOT maintenance 
personnel have witnessed spills of flammable liquids entering existing pump stations.  Moreover, 
City staff cannot identify and control all unforeseeable circumstances relating to the types of 
flow entering pump stations.  Furthermore, in relation to the overall size of the project, the 
additional work necessary to meet the definition of a Class I, Division 2 facility is relatively 
small.  Accordingly, DOT, Fire and the Electrical Section staff recommend that this station be 
classified as a Class I, Division 2 facility.  
 
To comply with the NEC definition of a Class I, Division 2 facility, explosion-proof fittings must 
be installed in the entire electrical system.  These fittings will eliminate the potential for an 
explosion of combustible gases, ensuring the safety of City personnel and providing 
uninterrupted operation of the pump station. 
 
The contractor submitted a final cost proposal in the amount of $175,209.75.  Staff reviewed the 
cost and considered the amount reasonable for this type of work.  In addition, we anticipate no 
delay in the beneficial use of this project as a result of this change order.  The cost of this change 
order is also well within the adopted contingency for this project. 
 
 
PUBLIC OUTREACH   
 
To solicit contractors, this project was listed on the City’s Internet Bid Line and advertised in the 
San José Mercury News and the San José Record.  Bid packages for all Public Works 
construction projects are provided to various contractor organizations and builder’s exchanges. 
 
 
COORDINATION 
 
This project and memorandum have been coordinated with the San José Redevelopment Agency, 
City Attorney’s Office, Departments of Finance, Planning, Building and Code Enforcement, 
Transportation, Fire and Environmental Services and the City Manager’s Budget Office. 
 
This project has also been coordinated with the U.S. Fish and Wildlife Service, the City of Santa 
Clara, the Santa Clara Valley Transportation Authority, the U.S. Army Corps of Engineers and 
the Santa Clara Valley Water District. 
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COST IMPLICATIONS 
 
1. AMOUNT OF RECOMMENDATION:  $175,209.75 
 
2. COST OF PROJECT: 

 Project Development  $400,000.00
 Construction 20,646,296.00 
 Engineering and Construction Management 2,695,000.00
 Consultant 2,020,000.00
 Previous Contract Change Orders 238,018.84
 Contract Change Order No.10 175,209.75
 Contingency Balance  1,319,771.41
 Total: $27,494,296.00

 
3. SOURCE OF FUNDING: 450 – Services for Redevelopment Capital Projects Fund 
 
4. FISCAL IMPACT:  This project is consistent with the Council-approved Budget Strategy 

Economic Recovery section in that it will spur construction spending in our local economy.  
The proposed operating and maintenance costs of this project have been reviewed and it 
has been determined that the project will have no significant adverse impact on the General 
Fund operating budget.  

 
 
BUDGET REFERENCE 
 

Fund 
#. 

Appn 
# Appn. Name RC # Total Appn. Amt. for 

Contract 

2003 – 04 
Adopted  
Capital 

Budget Page 

Last Budget 
Action 

(Date, Ord. 
No.) 

450 4119 
North San José 
 Rincon Storm System 
Improvements - Phase II 

105633 $2,705,825 $175,210 Page 175 2/17/04 , 
Ord. No. 27074 

 
 
CEQA 
 
Resolution No. 60197, PP00-10-149. 
 
 
 
 

KATY ALLEN 
Director of Public Works 
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